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Report Purpose 

This report, and subsequent updates satisfies the requirements of Section 10.3 of the “Agreement 
Regarding the Design, Construction and Operation of the Downtown Seattle Transit Tunnel and Related 
Facilities”, as executed by the City of Seattle, King County and Sound Transit. 

Excerpts from Section 10.3 of this Agreement read as follows: 

 “It is the Parties’ intent that the Downtown Seattle Traffic and Street Improvements will 
be sufficient to maintain bus service performance on surface streets in downtown Seattle, 
during the closure period and after the tunnel is re-opened at performance levels similar 
to those existing prior to the Closure Period. The Parties hereby establish a Monitor and 
Maintain Committee (M&M Committee) to be comprised of the designated contacts set 
forth in Section 20.0. The M&M Committee may be expanded to include participation by 
other public agencies at the discretion of the Parties. The M&M Committee shall conduct 
baseline studies of bus travel time and passenger convenience, security, safety and 
comfort during a measurement period prior to the Closure Period (Baseline Measurement 
Period.)” 

“During the Closure Period and for one year after the Tunnel is reopened, the M&M 
Committee shall continue to monitor downtown Seattle transportation system 
performance and make recommendations to the Parties to take actions to maintain said 
system performance. In performing its functions, the Committee shall be directed to (a) 
consult with and seek input from suburban stakeholders and (b) report quarterly to the 
City Council’s Transportation Committee regarding the performance of the downtown 
transportation system and regarding the Committee’s consultation with various 
stakeholders.” 

The M&M Committee issued its first performance report in September, 2005 just prior to tunnel closure. 
Volume 1 of the report documented pre-tunnel closure conditions for six specific sets of performance 
measures. Data for this initial baseline report was collected during the spring and summer of 2005. The 
six sets of performance measures were as follows: 

• Transit travel time 
• General purpose traffic operations 
• Transit ridership and bus volumes 
• Pedestrian activity at bus zones 
• Seattle Central Business District (CBD) customer surveys 
• Transportation Demand Management (TDM) mitigation programs 

This Volume 2 report includes three major elements. The first is an overall assessment of how the tunnel 
closure plan worked. The second is a detailed summary of the contingency planning effort that took place 
in the first 90 days following tunnel closure. Third, it compares the baseline data for the six sets of 
performance measures described above with data sets collected in the fall of 2005, following tunnel 
closure. Most of the post tunnel closure data included in this report was collected before the Thanksgiving 
holidays. This allowed for a better comparison before and after tunnel closure conditions in the Seattle 
central business district for non-holiday times. 

The projected schedule for the release of the balance of the report updates is identified in Figure 1, as are 
the updated data sets that will be available with each of these reports. There will be eight reports issued in 
total over the next three and one half years. In March 2006 the M&M Committee will issue Volume 3, the 
third installment of this report.  
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Figure 1. Performance Report Release Dates 
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Performance Measure Updates 

Volume 1 Volume 2       

Transit Travel Time         

General Purpose Traffic Operations         

Transit Ridership and Bus Volumes         

Pedestrian Activity at Bus Zones         

Surveys of CBD customers         

TDM mitigation programs         

The M&M Committee will use these reports to communicate on a regular basis the actions taken by the 
M&M Committee to address any deficiencies in the performance of the CBD transportation system 
during tunnel closure.  
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Executive Summary on Post Tunnel Closure Conditions 

Volume 2 of this report summarizes the first three months of the post tunnel closure experience in the 
Seattle Central Business District, from September through November. Leading up to tunnel closure there 
was an intensive multi-agency effort to complete all five of the primary mitigation projects required to 
support tunnel closure. All five primary projects were complete and operational prior to tunnel closure. 
The projects were: 

• Olive Way Transit Priority Improvements 

• Third Avenue Peak Period Traffic Restrictions and Alternating Transit Stop Operation 

• Ninth Avenue Transit Contra Flow Lane  

• Prefontaine Place South Reconfiguration 

• Fifth Avenue South Transit Contra Flow Lane 

Going into the September service change, it was known that tunnel closure would directly impact over 60 
percent of all transit riders to the Seattle Central business district, including all riders who previously used 
the tunnel. It was also known that travel patterns for general purpose traffic would be significantly altered. 

Given the magnitude of these changes, the City of Seattle, King County and Sound Transit collaborated 
on an intense public outreach effort to inform all downtown users – transit riders, transit operators, 
employees, employers, businesses and property owners and drivers – of the upcoming changes. Yet, 
despite all advance preparations, there was still a high level of anxiety among downtown stakeholders 
over how the downtown system would actually operate once the tunnel closed. 

Now, from a post tunnel closure vantage point, it can be reported that tunnel closure largely went as 
planned, and that there were no major system failures. The problems and issues encountered in the first 
week following the September service change were fairly typical of any major transit service change. 
Downtown stakeholders, including the Downtown Seattle Association, have remarked that the closure 
went smoothly, largely due to the agency partnership and strong communications with stakeholders, 
property owners and the general public.  Agency staff continue to work individually with stakeholders to 
address specific issues. 

On Tuesday September 27, 2005, the second commute day after the service change, The Seattle Post 
Intelligencer reported: “On the first day that 140 buses per hour bypassed the now-closed downtown 
transit tunnel onto surface streets, traffic did not turn chaotic. In fact, for the most part Monday, traffic 
moved smoothly downtown, though there was more of it. Many bus passengers, however, were confused 
over where their stops were, and some buses ran late.” This was typical of the media coverage during the 
first few days. 

The multi-agency rider outreach program that accompanied tunnel closure provided an unprecedented 
level of staffing for “street teams” both to give advance notice of the changes and to assist riders once the 
service change took effect. By Wednesday, September 28, most riders had acclimated to the changes.  

Immediately following tunnel closure, an interagency Contingency Planning/Quick Response team, 
composed of representatives from Sound Transit, King County Metro, City of Seattle, Community Transit 
and Pierce Transit was activated as part of the tunnel closure plan. This group actively monitored 
downtown traffic, transit operations and pedestrians, including locations that had previously been 
identified as areas that might have problems. This team closely coordinated their work with the Seattle 
Police Department and the King County Sherriff, particularly with respect to the enforcement of the new 
Third Avenue traffic restrictions and the enhanced bus stop security measures made possible by a special 
Bicycle Emphasis and Enforcement Squad, known as the “BEES”, which is assigned to the downtown 
core during tunnel closure. 

The Quick Response staff team was charged with monitoring potential “hot spots”, with resolving any 
unanticipated problems to tunnel closure and with being responsive to concerns and suggestions from 
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downtown stakeholders. One of the major adjustments the Quick Response team dealt with post tunnel 
closure was an adjustment in the peak hour restrictions on Third Avenue in the evening rush hour from  
3 -7 p.m. to 3 -6:30 p.m. Based on field observations and data from the transit monitoring system, it was 
determined that this 30 minute adjustment would not have a significant impact on bus operations and 
would help improve access to Third Avenue for downtown businesses and residents.  

The other area of focus for the Contingency Planning/Quick Response teams has been the Stewart Street 
corridor. This corridor has experienced a significant increase in congestion and delay since tunnel closure. 
A series of additional improvements has been made to respond to these problems, with the most recent 
changes being implemented in January 2006. The Stewart corridor will be closely monitored over the next 
few months to determine if its performance has improved. These results will be available with the next 
update of this report (Volume 3, March 2006). 

In addition to the Quick Response effort, there are six ongoing monitoring programs for the Seattle 
Central Business District. The six program elements that are being monitored throughout tunnel closure 
are:  

• Transit travel time and reliability along key corridors 

• General purpose traffic operations 

• Transit ridership and bus volumes 

• Pedestrian activity at major downtown bus zones 

• Customer surveys of downtown stakeholders 

• Transportation demand management program designed as mitigation for tunnel closure 

Individual sections provide more detail on each of the elements listed above in the first reporting period 
post tunnel closure.  Key highlights from each monitoring program are as follows: 

Transit Travel Time & Reliability 

Transit travel times were analyzed at a corridor level for multiple corridors in downtown. Results were 
also aggregated to provide an overall measure for the average transit travel time through downtown 

For the aggregate measure, average transit travel time through downtown increased by 11 percent. This 
aggregate measure is a composite measurement of average time spent in the study area. This value is 
obtained by identifying the first and last observation of a bus trip in the CBD, regardless of the corridor. 
Averaging this figure for all trips results in a single value of time spent in the CBD for all observed trips. 
This value is used as an index, not a measure. This figure includes all time expended in the central 
business district, including layover time as well as time spent in service. It will also reflect many different 
paths through the CBD with different lengths and travel conditions. The measure becomes meaningful 
when compared to the same measure for future conditions to compare the ease of travel for transit through 
the CBD. 

The baseline Travel Time Index is 100, representing the surface street value before tunnel closure. The 
average pre-tunnel closure travel time value was 21:59 minutes, based on bus trips between 4-6 p.m. on 
weekdays during the month of July. The comparable number for post tunnel closure conditions in this 
report was 24:30 minutes. Therefore, the Travel Time index after tunnel closure is 111, based on trips 
between 4 -6 p.m. during October and November. This represents an 11 percent increase in time spent in 
the CBD.  

The increase of 11 percent in the travel time index is due to two major factors. The first is the increased 
travel time and congestion on the Stewart and Virginia corridors. The second is the increased travel time 
required to support operating the former tunnel routes on surface streets. A comparison of the schedule 
time allocated to the route segments through the central business district corroborates  this 11 percent 
increase in transit travel time in the Seattle central business district since tunnel closure. Between the June 
2005 and September 2005 service change, there was an 11.8 percent increase in schedule time for 
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downtown routes. This increase was a planned mitigation measure and required an investment of 
approximately 45,000 annual hours of service, at an estimated annual cost of $4-5 million. 

For the north-south transit corridors, transit travel time averages after tunnel closure were within one 
minute of the pre-closure baseline. On Third Avenue, conditions for transit improved noticeably. 
However, while the average travel time on these segments may not have the changed substantially, 
variability in transit travel times has increased since tunnel closure on some street segments, making 
service less reliable on a day to day basis. The area that has been most problematic for transit post tunnel 
closure is the east-west conditions on Stewart and Virginia. These segments performed significantly 
worse when compared to the baseline, both in terms of average travel time and day to day variance in 
schedules.  

It much also be noted that all the routes that previously operated in the tunnel now experience much 
longer running times when compared to the eight minutes it took to travel from the International District 
station to the Convention Place station. The tunnel also offered a highly reliable trip. Surface operation 
for these former tunnel routes is both longer and considerably less predictable. 

General Purpose Traffic Operations 

Overall, travel times for general purpose traffic did not change significantly for the morning rush hour or 
for the midday period. Most of the changes were +/- 1 minute of the pre-tunnel closure times. However, 
travel in the evening rush hour is slower on several key corridors. Stewart Street and Fifth Avenue have 
been impacted the most, where trip times have increased by 2:31 and 1:45 minutes, respectively. 

As expected, traffic volumes declined on Third Avenue and increased on other streets in the central 
business district due to the traffic restrictions on Third Avenue. The greatest traffic increases occurred on 
southbound Second Avenue south of Pine Street and on northbound Sixth Avenue south of Olive Street.  

Because the data collected on general purpose traffic operations reflects only a sample of the days and 
times of travel, these results may not fully reflect that the downtown transportation system is now more 
fragile and more subject to periodic disruption due to various types of incidents, such as accidents, 
inclement weather, on-street parking violations, vehicle breakdowns and special events. There is very 
little reserve capacity left to deal with these situations. As a result, it takes less to trigger a traffic problem 
and longer for the system to recover from it. 

Finally, a new Emergency Vehicle Signal Priority system was installed at forty locations throughout the 
Seattle central business district to mitigate potential impacts to the Seattle Fire Department response time 
due to tunnel closure.  A new "Opticom" system was installed to replace the older system of fire 
preemption in which all the programmed signals on a corridor would change to either an all way red or 
hold in green for the fire response route for 180 seconds.  This 180 second period created congestion and 
frustrated motorists.  The new Opticom system is dynamic, and only the intersections that are within a 
few hundred feet of the approaching emergency vehicle are impacted.  This minimizes the number of 
streets and intersections that have to recover from the emergency. Once the emergency vehicle has passed 
out of the line of sight, the signal goes into its recovery phasing and resynchronizes.  This restores the 
response corridor back into its normal pattern in a timely manner rather than a set interval of 180 seconds. 

Transit Ridership and Bus Volumes 

Based on fall 2004 data, ridership at the downtown screen line at University Street was 95,000 riders 
on King County Metro-operated services. This number increased to 106,700 riders in the spring 2005 
shakeup that immediately preceded tunnel closure. Based on partial data for the fall 2005 post tunnel 
closure (September through November), there has been a subsequent 1 percent growth in ridership at this 
screen line. Despite all of the changes in downtown transit services, King County Metro ridership at the 
screen line increased to 107,500. There are also ridership gains reported on the transit services from 
Pierce and Snohomish Counties to downtown Seattle. 

Actual post tunnel closure bus volumes by street segment are generally consistent with the bus volumes 
that were projected in the baseline report. The changes that have occurred have been primarily associated 
with minor routing changes to reduce bus volumes on Stewart Street. 



 

 8

Pedestrian Activity at Bus Zones 

The majority of bus stops functioned at an acceptable level of service both for waiting patrons and for 
those passing through the bus stop area. 

Two zones, the northbound zone on Fourth Avenue at Union Street, and the eastbound zone on Olive at 
Sixth Avenue, experienced higher levels of congestion for patrons traversing the area. Fourth and Union 
problems were related to adjacent construction and should be resolved now that the construction is 
complete. The problems at Sixth and Olive are expected to continue, as there are few options for 
increasing the capacity of the sidewalk in this area. 

For patrons waiting to catch the bus, the stop at Fifth Avenue and James Street experienced the most 
significant increase in pedestrian congestion. This may be related to schedule delays caused by Stewart 
Street. Further monitoring of this stop is planned. 

Customer Surveys 

A small intercept survey of approximately 200-300 downtown users was conducted in the fall of 2005 
immediately following tunnel closure. The results of this survey can not be compared with the results of 
the much larger baseline survey conducted prior to tunnel closure. The type of inferences that can be 
drawn from the smaller intercept survey should be viewed as similar to the inferences that can be obtained 
from focus groups. 

Based on the intercept survey, most respondents (62 percent) thought that getting downtown was about 
the same as it was before tunnel closure. But a sizable minority (31 percent) said getting downtown was 
more difficult. 

The vast majority of respondents (93 percent) knew about tunnel closure before it happened and most of 
them (73 percent) recognized that there was a joint multi-agency effort to minimize the impacts of tunnel 
closure. People generally felt that the information supplied about tunnel closure was informative and most 
had heard about tunnel closure from more than one source. 

There will be two additional small intercept surveys similar to the one described above, one in the spring 
of 2006 and the second in the spring of 2007. Additionally, there will be two more in depth customer 
survey conducted as part of this program, one in the summer of 2006 and the second in the summer of 
2008 after the tunnel has reopened. These on depth surveys will have a much larger sample size and will 
be comparable to the baseline survey that was done prior to tunnel closure. 

Transportation Demand Management Program 

The Transportation Demand Management Program designed to support tunnel closure is a combination of 
new programs as well as enhancements to existing programs. Participation in all these alternative 
commute options has increased since tunnel closure. 

Noteworthy statistics for this effort are: 30 new Flex Pass contracts accounting for 1,129 additional 
passes; 1,200 individuals served through the “Plan Your Commute” service; 500 additional registrations 
at Rideshare On Line; and the percentage of downtown employers offering telecommuting options 
increased from 10 percent to 22 percent. 

Conclusions 

In summary, the transit tunnel has been closed for more than three months. Even with the addition of 140 
buses to surface streets during rush hour, downtown is still moving. This is due in large part to two years 
of careful planning, an investment of over $16 million in traffic improvements and effective agency 
partnerships to manage these changes. A lot of this success is also due to the Seattle Police Department, 
which has had the tough job of enforcing the new traffic restriction on Third Avenue.  

Due to added traffic on some streets, the downtown street system does become congested more easily, 
and takes longer to recover from incidents such as on-street parking violations, accidents, or vehicle 
breakdowns. As expected, travel times on former tunnel routes is longer on the surface streets. 
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Post tunnel closure, developing additional mitigation measures to deal with problems on Stewart has been 
an area of emphasis. Metro, Sound Transit, and the City of Seattle will continue to monitor the downtown 
transportation system and work closely with downtown stakeholders through the balance of the tunnel 
closure period. These monitoring reports are an important tool for communicating the results of these 
efforts to all downtown stakeholders. 
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Summary of Contingency Planning Measures Post Tunnel Closure 

Agencies prepared for the tunnel closure, developing 
a contingency plan. This included the identification 
of operational “hot spots” and potential actions to 
correct problems should they develop.   

An interagency “Quick Response Team” was 
established with representatives from King County 
Transit, Sound Transit, City of Seattle, Community 
Transit, and Pierce Transit.  This team of individuals 
had the responsibility and authority from each of the 
involved agencies to quickly respond and correct 
problems as they occurred. 

Hot spots were identified as locations where there 
were existing operational or pedestrian constraints, or where enforcement might be needed due to 
projected increases in pedestrians, vehicles, or bus turning movements at certain intersections.  Other 
areas in the downtown area were identified as “watch areas” and represented locations where there was 
the potential for minor operational issues to develop. The “Quick Response Team” designated key staff 
from Metro, City of Seattle Department of Transportation and Seattle Police as “agency implementers” to 
handle issues in real time as they arose.  

Staff from the Quick Response Team were physically assigned to locations throughout the downtown 
core, during the morning and evening peak periods, to watch, evaluate, and determine if any corrective 
actions were needed. At the end of each AM and PM period, agency staffs met to debrief. The team 
evaluated the problems, identified and recommended solutions, and assigned staff to implement the 
desired changes.   As these changes occurred, they were communicated by the partners to the downtown 
stakeholders and customers. The two weeks following tunnel closure was the most intense period of 
activity for these teams. Street level monitoring continues, but resources are now primarily focused on the 
areas that are known to need attention.  

This section summarizes the key changes implemented by the Quick Response Team since tunnel closure. 
They fall into four general areas: 

• Third Avenue, between Yesler and Virginia  

• Stewart Street, between Second Avenue and Eighth Avenue  

• Bus Stop/Security issues 

• South Downtown 
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Third Avenue, between Yesler and Virginia 

The implementation of Third Avenue general purpose traffic peak period restrictions and transit skip stop 
operations has been working quite well since its implementation   During the first three weeks of the new 
traffic restrictions, the Seattle Police Department provided a high level of enforcement for general 
purpose vehicles and pedestrians.  After the initial three-week period, the level of enforcement was 
reduced to a sustainable level and has been working well. The violation rate at the reduced level of 
enforcement does not significantly impact transit operations 

On Third Avenue, staff evaluated the impact of reducing the evening restriction from 3-7 p.m. to 3-6:30 
p.m. It was determined that this change could be made without seriously impacting bus travel times.  This 
change went into effect on a trial basis beginning Monday, November 21, 2005. See the report section 
entitled “Measure 1: Transit Travel Time” for a summary of the analysis that was performed to support 
this decision. 

Other adjustments to Third Avenue to ensure safe and efficient operations include: 

• Additional training on skip stop operation was provided for 
transit operators. 

• Signage changes were made to make peak hour traffic 
restrictions clearer. 

• Adjustments to traffic signal timing were implemented. 

• Additional communications with the public to troubleshoot 
problems educate the public about the service change and the 
new traffic restrictions. 

• Lane widths were adjusted between Stewart and Pine to better 
accommodate buses.  

• Bicycle “OK” stickers added to signs to allow bicycles in the 
curb lane.  

• The commercial load zone on Third nearside Virginia was 
removed.
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Stewart Street, between Second Avenue and Eighth Avenue 

Transit and general traffic experienced increased 
congested and slow operating conditions on Stewart 
Street during the peak periods. Travel time through 
this corridor was also variable. The Quick Response 
team evaluated the problems along the Stewart 
corridor, and developed and implemented a multi-
faceted solution to improve operations for both general 
purpose traffic and transit in this corridor. A 
chronology of the modifications are summarized 
below.  

November 4, 2005: 

• Three passenger load zones on Stewart between 
Seventh and Sixth restricted during peak periods (4-6 p.m. new restriction) 

• Pedestrian signals installed at Stewart and Second in all directions 

November 17, 2005: 

• Parking restricted from 3-7 p.m. on north side of Stewart between Fifth and Fourth  
(7 stalls) 

• Parking restricted during PM peak on south side of Stewart between Eighth and Seventh (2 stalls) 

December 3, 2005 

• Bus zone at Westlake and Fifth closed 

• King County Metro routes 7E, 116, 118, 119, 196, and 202 relocated off of Stewart to reduce bus 
trips on Stewart  (13 PM Peak Hour trips) 

• A new skip stop pattern was implemented for certain routes on Stewart to reduce the number of buses 
making stops. In the PM peak hours, the number of buses stopping at Seventh Avenue was reduced 
by 21; the corresponding reductions on Fifth Avenue and Fourth Avenue were 17 buses and 9 buses, 
respectively. 

Mid-January 2006 

• Parking restricted during PM peak (3-7 p.m.) on south side of Stewart between Fifth and Fourth  
(10 stalls) 

• Parking restricted during PM peak (3-7 p.m.) on south side of Stewart between Eighth and Seventh  
(5 additional stalls); 2 previous stall restrictions changed from 4-6 p.m. to 3-7 p.m. 

• Parking restriction on Stewart between Seventh and Sixth changed from 4-6 p.m. to 3-7 p.m. (7 
stalls); however, passenger load zone peak period restriction may be lifted to accommodate Max 
Hotel valet parking 

• Extended bus zone on Virginia far side of Fifth Ave to the entire block and relocated Westin Hotel 
charter bus parking in consultation with the Westin. 

February 11, 2006 

• With its next service change, King County Metro will implement a set of schedule adjustment to 
improve on time performance on downtown service and to address overloads that have developed on 
selected trips. This will require an investment of approximately 4,000 annual hours. 
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Metro and SDOT will continue to monitor traffic operations on the Stewart Street corridor. Once all of the 
changes are in place and a concerted program of parking enforcement has been provided, it will be 
possible to measure the effectiveness of the entire package of modifications. The results of this analysis 
will be included in Volume 3, the next monitoring report.  

Bus Stop Issues 

Siting bus stops in the downtown core is always challenging given the types of issues that come with high 
use bus zones in an urban area. Maintaining good relations with businesses and property owners adjacent 
to existing bus stops is an ongoing effort. There were two new bus stops that required a significant 
amount of attention to deal with property owner concerns. These were the stops at Third Avenue and Pike 
Street, adjacent to the Melbourne Tower, and at Ninth Avenue and Howell Street, adjacent to the Regence 
Blue Shield building. A summary of the actions that have been taken at 
these two zones is provided below. 

Bus Stop at Third and Pike, adjacent to Melbourne Tower  

• City Light has agreed to install two flood lights for improved 
visibility 

• Seattle Police Department and Transit Security have made this zone 
a high priority for random patrols to address security issues. 

• There are ongoing discussions with property manager about 
awning/leaning rail options to help draw people away from their 
entry. 

Bus Stop at Ninth and Howell, adjacent to Regence Blue Shield  

• Removed middle back panels from shelters for easier 
access to/from coaches 

• Installed diagonal paint markings on pavement to 
help prevent blockage to/from the driveway. 

• Metro Service Quality is performing several traffic 
checks to make sure operators do not block access 
to/from the driveway. 

• The City of Seattle and Metro staff are evaluating the 
operation of the traffic signal at Ninth Avenue and 
Stewart Street to determine if queuing, which affect 
the driveway operation at the Regence building can 
be reduced.  

South Downtown Area  

• The primarily observation areas in south downtown 
area were Fifth Avenue between the intersection of 
Dearborn/Airport/Fifth Avenue and Washington 
Street, Washington Street between Fourth and Fifth 
Avenues and the new island platform on Fourth 
Avenue between S Jackson and Main Streets new 
skip stop pattern was implemented for certain 
routes on Stewart to reduce the number of buses 
making stops. In the PM peak hours, the number of 
buses stopping at Seventh Avenue was reduced by 
21, the corresponding reductions at Fifth Avenue, 
and at Fourth Avenue were 17 buses and 9 buses, 
respectively. 
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Several signage, striping and signal timing adjustments were made in this area immediately after tunnel 
closure to address issues observed in the field.  

The adjustments made in this area include the following: 

• Additional green time was added to the northbound movement at signal at the intersection of Fifth 
and Washington. 

• A westbound right turn lane was striped and signed on Jackson Street between Fifth and Fourth. 

• Green time for the northbound phase was adjusted at the Fifth/Airport/Dearborn  intersection.  

• Loop detectors were repaired at the intersection of Royal 
Brougham and E3 Busway. 

• A Seattle City Light pole was marked as hazard for buses on 
Fifth Avenue nearside of Main at new bus zone.  

• The zone on Fifth Avenue far side of Jackson was extended 
by relocating a crosswalk.  

• At the Fifth/Airport/Dearborn  intersection, roadway 
markings were added for the south to eastbound right turn.  

• A “Wait for Signal to Cross” sign was installed for 
pedestrians at the new bus platform on Jackson. 

• Peak hour traffic restrictions were lifted on Washington Street between Fourth and Fifth Avenues.  
 
 


